STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CIA 2005

FOR THE MONTH OF OCTOBER 2013

Date: November 6, 2013

CONTRACTOR: PER, Inc.
ADDRESS: 378 North School Street, #200 Contract No. 61503 [ -/]

City, State ZIP: Honoluly, HI 96817 DAGS Job No. 12-20-2597

PROJECT TITLE: DIAMOND HEAD HEALTH CENTER AIR CONDITIONING SYSTEM IMPROVEMENTS

CONTRACT FOR INSPECTION BRANCH USE
[ 1 SUBMITTAL REGISTER | | COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,572,500.00 hDUE MONTHLY; [ ] PROJECT SCHEDULE
IV{ DAILY REPGRTS |/] PAYROLL AFFIDAV

MONTHLY ESTIMATE CHECKLIST {’{CONTRACTNUMBER

[ 4’ROJECT NAME AND LOCATION I/( ALL SIGNATURES
CHANGE ORDERS SPECIALTY | MISC: [ 1 PROJECT ACCEPTANCE
Total $ 11,834.00 i_[ ] AR COND & PAINT ACCPT DONE
Adjusted Contract Amount 3 1,584,334.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 9373% $ 1,473,973.00 10000% $  11,834.00 $ 1,485,807.00
Retained REDUCED[ ] $ 125,346.00 $ 591.00 $ 125,937.00
Amount Subject to Payment $ 1,348,627.00 $ 11,243.00 $ 1,359,870.00
Payments to Date $ 1,172,799.00 $ 1.,172,799.00
Payments Now Due 3 175,828.00 $  11,243.00 $ 187,071.00
Payment No. FINAL[ ] 10R1
Ramarks: -
e e e 2. | cerify that Ihe above bill is correct, jusl, that payment has not been received, and all
[ f ! payroll alfidavils have been submitted, are current, or proper deductive exclusions have
)7 been made to this request, and least 80% of our workforce resides in Hawaii
NOV_ 25 2013
3. Recomthanced Project Inspeciat vt Engimeet Data
PER, INC

) [M/_,_. - NOV 25 2013  vemescamaemr
WL ¥ Tude___ NV 25 203 \/ ey

5 approved Branch Ofisl or Distnct Engineer Dato By signature / Title (/ Date
The Pu%i::mstmto?%wr Fave been issued and tha work performed Yum Vo, Project Manager
Data

State Pubie Witks Acministialo




BPW-CIA 7/06

BASIC CONTRACT - PRIME & SUE CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: OCTOBER 2013

CONTRACTOR: PER, Inc. Contract No.: 61503

PROJECT TITLE: DIAMOND HEAD HEALTH CENTER AIR CONDITIONING DAGS Job No.: 12-20-2597
% CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTCR |TRADE NO. AMOUNT| TO DATEI CMPLI %h RETAINED

PER, Inc. General Contractor ABC-23456 $1.572.500] $1,473,973 93.73%] 5% $22.050] A

SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT,
| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPLI %1 RETAINED
|Paui's Electrical |Electrical ABC-26840 $143,700]  $129,330] 90.00%| 10% $12,933
Akira Yamamoto |Painting C-4970 $6,960 $1,000] 14.37%| 10% $100
Attas Flooring |Rresiilent Tile Fiooring C-15046 $4,430 $4,430] 100.00%| 10% $443
PMJ Builders Acoustical Tile BC-18764 $155,000] $124.000] 80.00%| 10% $12.400
Oahu Plumbing and Sheet  [Sheet Metal, A/C & Vent |C-5325 $788,000]  $709,200] 90.00%| 10% $70.920
Titan Industries Demo, Asbestos, Lead BC-28868 $102,876 $65,000| 63.18% 10% $6,500
HDIVIO! 10% $0
HDIVIO! 10% $0
#HOIVIOY 10% $0
#OIVI 10% $0|
ool | 10% 50|
#DIVIO! 10% 50
#DIVIO! 10% 30
#DIVIO! 10% 50
#DIV/O! 10%. 50
HDIVIOt 10% S0
#DIVIOY 10% $0
HDIVI0! 10% $0

Total Retalnad from Subs $1,032.960 $103,296|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS {A+B) |$125,346|
| certify that the above retentions are correct for this request.
Checked/Verified by:
PER, Inc.
Name of Contractor 0 p
/ P NOV 2 0 EDB Initial - Project Inspector or Enginear
By Signature \.___/ (__/ Date
NOTE:

Columnar totals shall be equal In dollar value to that on
the Monthly Eslimate Shest



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: OCTOBER 2013

CONTRACTOR: PER, Inc. Contract No.: 61503

PROJECT TITLE: DIAMOND HEAD HEALTH CENTER AIR CONDITIONIN( DAGS Job No.: 12-20-2597
a CHANGE
B ORDER
o LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT|
E;' PRIME CONTRACTOR |TRARE NO. AMOUNT| TO DA EI CMPL % RETAINED

PER, Inc Genaral Conlractor ABC-23456 $11,834 $11,834] 100.00% 5% $591)A

CHANGE
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT)|
| [SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE[ CMPL] %| RETAINED
#DIVID 10% 50
#DIVi0! 10% 50
#DIvI0! 10% $0
ROIV/O! 10% 50
#DIV/0! 10% $0
#DVi0L 10% $0
#DIVIOL 10% $0
#DIVIO! 10% $0
#DIVIDI 10% 30
HDIVIO! 10% 50
HDOIVDL 10% 30
HOIIDL 10% $0
H#DIV/D! 0% 50
#DIVID! 10% 50
#DIVIO! 10% 30
#DIVIO! 10% 30
#DIVI0I 10% $0
#DIVIO! 10% 30
Total Retained from Subs s0(B

| lcHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $591|

I certify that the above retentions are correct for this request.

Checked/Verified by:

PER, Inc.
Name of Contractor p '\l

\ / / /7 NOV 2 0 013 Initial - Project Inspector or Enginger
By Signature \-_./{_/ C/ / Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Menthly Estimate Sheet




STATE OF HAWAI1
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 10 PROJECT TITLE: DIAMOND HEAD HEALTH CENTER - AIR CONDITIONING SYSTEM
IMPROVEMENTS
BILLING MONTH: October-13 DAGS JOB NO.: 1 2-20-2597 CONTRACT NO.: 61503

CONTRACTOR: PER, INC

VENDOR CODE: 11269700

Original Contract Payment Suffix: 1,2,3

Suffix Fund Symbael Amount Earned Retainage Amount Due
o1 Bog-4i0M =3 ( $2'5,789.00) $25,789 .00
03 Bll-4i0M & 150,039.00 e $150,03400

Totals: $150,039.00 ($25,789.00) $175,828.00

Change Order Payment Suffix: 4

Suffix Fund Symbol Amount Earned Retainage Amount Due
04 B11-410M $11,834.00 $591.00 $11,243.00

Totals: $11,834.00 $591.00 $11,243.00
Grand Total: $161,873.00 {$25,198.00) $187,071.00
}’ Na 1)2 %/
Verified By /- DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 11269700

Cost Code 3A1

Voucher No. 120 12N
Verified By e DEC -5 13



